
Broad Street Parkway 
Construction Update 
Prepared Oct. 10, 2014 
 
 
Broad Street Parkway North Contract 
 
Overall Status 
. 
 Base pavement has been placed on Baldwin Street from Prescott Street to 

Fairmount Street. 
 All concrete work on Baldwin Street Bridge is complete including abutments, 

walls, bridge deck, and approach ramps. 
 Earthwork for the Parkway is progressing with significant areas completed. 
 Relocation of private utilities in advance of construction is continuing. 
 Paving of 2,040 linear feet of the Parkway has been completed. 
 3,600 feet of granite curb has been installed along the Parkway. 

 
 
Progress Since Last Update 
 
 925 feet of guardrail has been installed on the Parkway. 
 Base pavement has been placed on Baldwin Street. 
 Placement of loam has advanced. 
 Granite curb has been placed on Baldwin Street. 

 
 

Work Anticipated in the Coming Weeks 
 
 Sidewalks will be paved on Baldwin Street. 
 Bridge rail will be installed on Baldwin Street Bridge.. 

 
 
Nashua River Bridge & Fairmount Street Bridge Contract 
 
Overall Status 
 The site has been cleared. 
 The temporary trestle in the river to provide access for bridge construction has 

been completed. 
 Bridge foundation construction is underway. 
 Retaining wall construction is underway. 

 
 
 
Progress Since Last Update 
 Drilling for River Bridge foundation has proceeded. 



 Wall construction has proceeded. 
 Reinforcing steel and concrete has been placed in two drilled shafts. 

 
Work Anticipated in Coming Weeks 
. 
 Drilling for River Bridge shaft foundation will continue. 
 Work on retaining wall will continue. 
 Utility relocation at the Fairmount Street Bridge will proceed. 
. 

 
 


